
CITY OF BURIEN 
AGENDA BILL 

 
 

Agenda Subject: Motion to Authorize the City Manager to Execute 
an Agreement with Washington State Department of Transportation to 
Conduct the SR-518 Route Development Plan Evaluation of the Des 
Moines Memorial Drive Interchange.  

Meeting Date: December1, 2008 

Department: Public Works Attachments:  
 Draft WSDOT Agreement 
 

Fund Source: NERA CTED Grant 
Activity Cost: $205,000 
Amount Budgeted:  
Unencumbered Budget Authority:   

Contact: Stephen Clark, Director 
Telephone: (206)248-5514 

Adopted Work Plan  
Priority:  Yes   X    No        

Work Plan Item Description:  Northeast Redevelopment Area (NERA) 

PURPOSE/REQUIRED ACTION:  
 
The purpose of this Agenda item is for Council to consider a motion authorize the City Manager to execute an 
agreement with Washington State Department of Transportation (WSDOT) to evaluate an interchange on SR-518 at 
Des Moines Memorial Drive. 
 
BACKGROUND (Include prior Council action & discussion):  
 
The redevelopment of the northeast area of the City (NERA) is a priority goal of the City.  Currently, in partnership 
with the Port of Seattle, the City of Burien is developing a conceptual strategy to redevelop the area and properties 
impacted by the Seattle-Tacoma International Airport runways for future commercial and light industrial develop-
ment.  A critical factor to redevelopment is improving access to the area, including the construction of a full 
“diamond” interchange at Des Moines Memorial Drive on SR-518. 
 
Consideration of a full diamond interchange at Des Moines Memorial Drive requires that WSDOT evaluate the 
benefits of amending the SR-518 Route Development Plan, which was completed in June 2002. Approval of the 
attached agreement will allow WSDOT to proceed with the required evaluation.  The cost of the evaluation is 
$205,000 to be paid out of a $493,750 grant awarded to the City by the Washington State Department of 
Community, Trade and Economic Development (CTED). 
 
OPTIONS (Including fiscal impacts):  
 

1. Approve the Motion 
2. Not approve the Motion 

 
 

Administrative Recommendation: Approve the recommended motion. 

Committee Recommendation: N/A 
  
Advisory Board Recommendation: N/A 
 
Suggested Motion: Move to authorize the City Manager to execute an agreement with WSDOT, in substantially the 
same form as attached, to conduct the SR-518 Route Development Plan Evaluation of the Des Moines Memorial 
Drive Interchange.  
 
Submitted by: Stephen Clark 
Administration    __________                                    City Manager    ___________ 
Today’s Date:  November 24, 2008 File Code: R:\CC\Agenda Bill 2008\120108pw-1 SR 518 Route 

Develoment Plan Evaluation.doc 
 





 


           GCA 5963 
      SR 518 Route Development Plan Evaluation 
              SR 518/Des Moines Memorial Drive Interchange 
 
This Agreement is made and entered into between the State of Washington Department 
of Transportation, herein after the “STATE” and the City of Burien, hereinafter the “CITY. 
 
 WHEREAS, the Cities of Burien, Sea-Tac, and the Port of Seattle have been 
discussing the possibility of improving the existing interchange at SR 518 and Des 
Moines Memorial Drive to a full “diamond” interchange, and  
 
 WHEREAS, construction of a full “diamond” interchange would improve access 
to Burien’s Northwest Redevelopment Area and properties impacted by Seattle-Tacoma 
International Airport runways, suitable for future commercial and light industrial 
development, and 
 
 WHEREAS, the CITY has requested the STATE to evaluate the benefits of 
amending the SR 518 Route Development Plan (RDP) which was completed in June 
2002, and 
 
 WHEREAS, the RDP identified infrastructure and other related improvements 
necessary to reasonably accommodate forecast traffic growth, improve traffic operations 
in the corridor and provide access to the Seattle-Tacoma International Airport and the 
surrounding communities of Burien, SeaTac, and Tukwila, and  
 
 WHEREAS, the RDP recommended a “No Action” strategy for the existing SR 
518 Des Moines Memorial Drive Interchange, and 
  
 WHEREAS, because of the mutual benefit of local and state planning for 
economic development in the vicinity of SR 518 and Des Moines Memorial Drive, the 
CITY has agreed to participate by providing funding toward the cost of the evaluation of 
the benefits of amending the RDP/ SR 518 Des Moines Memorial Drive Interchange, and 
other responsibilities herein described. 
  
 WHEREAS, the STATE, with cooperation of the CITY, has prepared a  Scope of 
Services in which the STATE has agreed to evaluate the benefits of amending the RDP, 
which is described in Exhibit A, attached hereto and by this reference made part of this 
Agreement, and 
 
NOW, THEREFORE, pursuant to chapter 39.34 RCW and in consideration of the terms, 
conditions, covenants, and performances contained herein, or attached and incorporated 
and made a part hereof, IT IS MUTUALLY AGREED AS FOLLOWS: 
 


1. PURPOSE 
 


1.1 The purpose of this Agreement is to set forth the mutual obligations, rights and 
responsibilities of the STATE and the CITY with respect to the activities to be 
performed in accordance with the Scope of Services described in Exhibit A. 


 
 







 


2. STATE RESPONSIBILITIES 
 
 
2.1 The STATE will perform the Scope of Services outlined in Exhibit A and provide 


the Parties an opportunity to review the Scope of Services and comment on it. 
     
    3. CITY RESPONSIBILITIES 
 
3.1 The CITY will participate by providing review and comment, at its own cost, on 


the work and analysis performed by the STATE as outlined in the Scope of 
Services outlined in Exhibit A. 


 
3.2 The CITY, at its own cost, will collect and distribute to the STATE any and all 


contributions made by the City of Sea-Tac, the Port of Seattle or any other 
contributing agency.  The CITY agrees to contribute up to Two Hundred Five 
Thousand Dollars ($205,000.00) in accordance with Section 4. 


 
    4. PAYMENT 
 
4.1 4.1a  The STATE shall, upon execution of this AGREEMENT, provide an invoice 


to the CITY for the CITY’s first contribution of One Hundred Eighty Thousand 
Dollars ($180,000.00) plus any additional contributions received from other 
contributing agencies for the purpose of accomplishing the Scope of Services 
described in Exhibit A.  The CITY shall be responsible for notifying the STATE of 
the amounts to be invoiced beyond the initial One Hundred Eighty Thousand 
Dollar ($180,000.00) contribution.  The CITY agrees to pay the STATE within 
thirty (30) days from receipt of STATE invoice(s) for all amounts approved by the 
CITY. 


 
 4.1b  The STATE shall, upon completion of the Scope of Services, submit to the 
 CITY a second invoice of Twenty Five Thousand dollars ($25,000.00) for work 
 performed by the STATE. 
 
4.2 The STATE will send invoice(s) to the address following: 
 
 City of Burien Public Works Department 
 Stephen Clark, PW Director 
 15811 Ambaum Blvd. SW, Suite C 
 Burien, WA 98166 
 


5.  VENUE 
 
 
5.1 In the event that the STATE or the CITY deem it necessary to institute legal 


action or proceedings to enforce any right or obligation under this Agreement, the 
STATE or the CITY hereto agree that any such action or proceedings shall be 
brought in the superior court situated in Thurston County, Washington. 


 
6. DURATION AND TERMINATION 


 
 







 


6.1 This Agreement shall become effective upon execution by the CITY and the STATE 
and shall remain in effect until work is completed and payment has been received in 
full by the STATE, unless terminated earlier as provided herein. 


 
6.2 Either the STATE or the CITY may terminate this Agreement upon thirty (30) days 


prior written notification to the other Party.  If this Agreement is so terminated, the 
Parties shall be liable only for performance rendered or costs incurred in accordance 
with the terms of this Agreement prior to the effective date of termination, including 
all non cancelable obligations. 


 
6.3 Should this Agreement be terminated prior to completion of the Scope of Work, the 


CITY’s proportional share of funds not expended shall be returned to the CITY upon 
termination.  The proportional funds returned to the CITY shall include the 
proportional amounts of contributions received from other agencies, and the CITY 
agrees and shall be solely liable for distributing the returned proportional funding to 
those agencies.  The STATE shall not be liable for the return of any funds to entities 
other than the CITY, 


 
IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the 
date last written below. 
 
 
CITY OF Burien  STATE OF WASHINGTON 
  DEPARTMENT OF TRANSPORTATION 
By:   By:  


Title:   


Date:  Date: 
 
APPROVED AS TO FORM:  APPROVED AS TO FORM: 
By:   By:  
          City Attorney            Assistant Attorney General 


Date:  Date: 
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SR 518 Route Development Plan Amendment - 


SR 518/Des Moines Memorial Drive Interchange Analysis 


Scope of Services 


 


Statement of Purpose and Background 


Introduction: 
The purpose of this Scope of Work is to evaluate the benefits of amending the recommendation of the SR 
518 Route Development Plan (RDP) for the interchange of SR 518 and Des Moines Memorial Drive 
(DMMD). The RDP recommended a “No Action” strategy as well as removal of the existing ramp at S. 
154th ST. (currently providing westbound access to SR 518) and construction of a replacement ramp at S. 
24th ST. Depending on the analysis to be conducted, this effort will potentially amend that 
recommendation to a full “diamond” interchange and “No Action” at S. 154th ST.   


The Washington State Department of Transportation (WSDOT) shall be the lead agency for this effort and 
will work with the City of Burien, the City of SeaTac and the Port of Seattle on this amendment process.  


 


Background: 


The SR 518 Route Development Plan (RDP) was completed in June 2002 and identified infrastructure 
and other related improvements necessary to reasonably accommodate forecast traffic growth, improve 
traffic operations on the corridor and provide access to the Seattle-Tacoma International Airport and the 
surrounding communities of Burien, SeaTac, and Tukwila. The improvements were deemed necessary to 
correct existing operating deficiencies and to accommodate projected growth in the surrounding 
communities over the next 20 years.  


One of the interchanges analyzed in the SR 518 RDP was Des Moines Memorial Drive (DMMD). This 
interchange currently has a westbound access from SR 518 to DMMD and an eastbound access to SR 
518 from DMMD. Improvement concepts for the DMMD in The RDP considered a range of improvement 
concepts for the interchange with DMMD, including full access in all directions to removing all access at 
this location. However, given environmental constraints in the immediate vicinity that were identified in the 
RDP and the potential secondary impacts of improvements at the interchange, the No Action concept was 
recommended for inclusion in the RDP. 


The RDP indicated that selection of this concept did not limit the ability to improve access at this location 
in the future, should demand increase beyond that anticipated by the 2025 RDP design year. Additionally, 
recommendation of the No Action concept for the DMMD interchange recognized that improved access 
could be obtained at the 24th Avenue S interchange. Apparently, this area has fewer environmental 
constraints and greater transportation demands on the SR 518 corridor. 


Recently, the Cities of Burien and SeaTac, the Port of Seattle and the business community in the City of 
Burien have begun discussions on completing the “diamond” interchange at SR 518 and DMMD.  The 
Cities and the Port believe that completing the diamond interchange may improve access to Burien’s 
Northeast Redevelopment Area (NERA) and the “55-acre” parcel to the east in the City of SeaTac.  
These properties are impacted by Sea-Tac Airport’s runways but provide opportunities for future 
development.  Though a significant portion of NERA’s residential land has been vacated due to FAA 
regulations, some of this property is suitable for future commercial and light industrial development. 


To move forward with the diamond interchange it will be necessary to amend the SR 518 RDP. This 
Scope of Work outlines the work items that will need to be accomplished to develop such an amendment.  
 


 


Comment [TH1]: Reference to the potential 
recommendation of a full "diamond" interchange 
with no mention of a potential recommendation to 
provide full access via a loop ramp in the northeast 
quadrant (Concept 3 in RDP) is appropriate.  
Concept 3 was discussed at the scoping meeting on 
October 31, but the Port has since determined that 
this is no longer a viable option due to wetland 
mitigation that is planned for this area.  
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Study Area: 


The study area shall be the SR 518/Des Moines Memorial Drive (DMMD) interchange influence area 
which includes the S 154th St./Southcenter Blvd Interchange to the east and SR 518/SR 509 Interchange 
to the west. 


Work Element 1.0:  Project Management & Administration 


This work element pertains to all WSDOT project management and administration elements as they relate 
to completion of this RDP amendment under WSDOT’s lead.  The following elements shall be provided to 
the funding partners by the WSDOT: 


1.1 Scope, Schedule, Budget & Project Organization 


The WSDOT shall prepare a draft schedule within two (2) weeks of the Notice to Proceed.  The schedule 
shall show important milestone dates, including meetings and deliverables. The WSDOT shall also 
prepare a Project Organization Chart and Key Person contact list of study participants that clearly 
indicates lines of communication.  Study participants are anticipated to include: 


• WSDOT 


• City of Burien 


• City of SeaTac 


• Port of Seattle 


• City of Tukwila 


 


Changes to the scope, schedule, budget, or organization of the WSDOT Team may be done only with the 
written concurrence (e-mail authorization is permitted) of the funding partners. 


Deliverables:  


• Draft Schedule 


• Project Organization Chart. 


• Key person contact list. 


1.2 Develop & Monitor Study Schedule 


The WSDOT shall update the schedule when significant changes in the schedule occur for the duration of 
the agreement and shall provide the study participants with updated versions as they are developed.  


Deliverable:   


• Provide updated schedules on an as needed basis for the study participants in electronic format 
as approved by the WSDOT. 


1.3 Project Team Coordination Meetings  


The WSDOT shall conduct periodic internal status meetings (up to a maximum of 8 meetings).  The 
WSDOT shall prepare a “master” agenda and individual meeting summaries for each status meeting.  
There will be one (1) draft review of the master agenda and each meeting summary.  The WSDOT will 
distribute hard copies of meeting agendas and meeting summaries. Meetings will be held in the 
WSDOT’s Urban Planning Office (UPO).   


The WSDOT shall also meet with the study participants and various agencies informally to discuss 
specific project issues, concerns and data needs.  It is anticipated that up to 8 informal meetings will be 
held during this project.   
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The 8 internal status meetings and the 8 informal meetings will be handled, if possible, as conference 
calls. WSDOT will arrange for the conference calls. 


Deliverables:   


• Prepare agendas for review. 


• Prepare for review and approval the meeting summaries as necessary. 


• Provide summaries of meetings as necessary. 


• Conference calls, as needed 


1.4 Progress Reports  


The WSDOT shall keep the study partners informed, on a monthly yet informal basis, of the study’s 
progress. The updates shall be handled through email exchanges from WSDOT to the study partners. If 
there is an emerging issue that needs immediate attention, the WSDOT and study partners can opt to 
handle the issue through a meeting or with emails and conference calls. 
Deliverable:   


• Monthly email to the study partners 


Work Element 2.0 Interlocal Agreements 


The WSDOT shall prepare interlocal funding agreements that will cover the costs of the SR 518 Route 
Development Plan (RDP) amendment process. 


It is assumed that this RDP amendment process will be funded by the City of Burien. The WSDOT shall 
prepare the legal documents for review and signature by the City of Burien. A total of three (3) iterations, 
two (2) draft and one (1) final, shall be prepared.  


Should there be significant differences between the WSDOT and the City of Burien over the language of 
the agreement, the WSDOT project manager will meet, or conference call, with the City of Burien to reach 
agreement on the contract language. Not more than one meeting or conference call is anticipated. Any 
agreement on the contract language must meet the standards and approval of the Office of the 
Washington State Attorney General.  


Deliverables:   


• A total of three (3) iterations, two (2) draft and one (1) final agreement for each study partner.  


• One meeting or conference call 


Work Element 3.0 Existing Conditions 


The WSDOT shall perform a qualitative analysis of the physical and operational characteristics of the 
study corridor. 


3.1 Agency Interviews 


The WSDOT shall work with the study partners to identify issues, if any, regarding the SR 518/Des 
Moines Memorial Drive interchange area and amending the SR 518 RDP. The WSDOT shall coordinate, 
prepare for, facilitate and take meeting notes for one meeting. The WSDOT will send a letter to each 
participating agency prior to the interview identifying the kind of information and materials needed.  The 
WSDOT shall prepare a summary of study partners’ issues, views and information received from this 
meeting. 


Deliverables:   


• Letter with questionnaire for study partners 


• Summary of interviews including study partners’ issues.   
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3.2 Data Collection, Literature Review & Summary 


The WSDOT will collect any existing daily traffic counts, peak-hour intersection turning movements for 
intersections along the SR 518 corridor, and the most recent collision data, as available. The study 
partners will provide WSDOT with counts for local arterials and intersections within the study area. 


The WSDOT shall review the available traffic count data and shall collect necessary weekday PM peak 
hour turning movement counts on the state highway and their ramps within the study area. WSDOT will 
review traffic counts data as provided by study partners to assess if additional and more current counts 
are needed from the study partners.  


The WSDOT shall collect and summarize other existing data for use in the project from the partner 
agencies. Species-specific surveys, formal wetland delineations and utility surveys will not be conducted.  
Data to be collected includes: 


• Current land use and zoning 
• Roadway and intersection geometrics 
• Signal and channelization information from other agencies 
• Current transit service/usage and facilities  
• Current rail line usage 
• Bridge and major culvert locations 
• Assessor maps showing estimated right of way 
• Bridge rating data 
• Terrain and roadside character 
• Sensitive area data 
• Bicycle and pedestrian facilities, including collision data 
• Wetlands and other waters of the U.S.  
• Floodplains 
• Steep slopes 
• Location / types of services (police, fire, medical, etc.) 
• Recreation resources in the corridor 
• Wild and scenic rivers/streams (crossing or adjacent) 
• Sensitive noise receptors (potential for sound walls that could raise project costs) 
• Local cultural or historic resources 


The WSDOT will collect the following data from its own data sources: 


• Roadway and intersection geometrics 
• Collision data history from 2002 through the most current available year 
• Access classifications (limited and managed access) 
• Bridge and major culvert locations 
• Bridge rating data 
• Functional classification, Freight Goods Transportation System, Highway of Statewide 


Significance / Non-Highway of Statewide Significance, etc. 
• Right-of-Way Identification (provided to the WSDOT as PDF files) 
• Existing signal & channelization plans as well as improvements currently under considerations  


The WSDOT shall also review relevant literature, including but not limited to:  


• SR 518 Route Development Plan 
• Local comprehensive plans,  
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• The State Highway System Plan (“The System Plan”),  
• The Washington State Transportation Plan,  
• Local transit plans,  
• Tribal plans, local comprehensive plans,  
• National Wetlands Inventory maps, 
• Federal Emergency Management Agency maps, 
• State and local parks maps, 
• U.S.G.S. maps, 
• Available aerial photography from the WSDOT, 
• The National Register of Historic Places, 
• Archaeological records from the appropriate information center, 
• Environmental documentation prepared for other projects in the corridor vicinity, 
• GIS data base from the WSDOT and/or the City of Burien and/or the City of SeaTac and/or King 


County  
• Other relevant corridor documents and special studies 


The WSDOT shall include summaries of appropriate information from the above listed reports and 
sources in an Existing Conditions Technical Memorandum.  


Deliverables:  


• A technical memorandum summarizing corridor data collected and the result of literature review 


3.3 Map Preparation 


The study partners and WSDOT will jointly determine the appropriate mapping for this RDP amendment. 
It is assumed that most mapping will be done on a conceptual level using existing aerial photograph(s) 
base provided by the WSDOT.  After the appropriate mapping is determined by the study partners, the 
WSDOT shall prepare the corridor base maps. 


Deliverables:  


• Base maps 


3.4 Existing Traffic Conditions and Analysis 


The WSDOT shall perform a traffic analysis and level of service (LOS) analysis using the existing traffic 
data collected by WSDOT and the study partners as well as the traffic counts taken as part of this study.   


Intersection LOS analysis shall follow the current Highway Capacity Manual (HCM) LOS methodology 
using commonly accepted analysis methods and tools.  Corridor analysis shall be measured using the 
standard LOS method or the “70% of the posted speed during the peak period” method in the WSDOT 
Highway System Plan.  Prior to beginning this task, the WSDOT will define which method is to be used. 


A planning-level summary of these analyses shall be included in a memorandum on existing traffic 
conditions. Based on this analysis, the WSDOT shall identify existing deficiencies. 


Deliverables:  


• Planning level summary of existing traffic conditions and analysis 


3.5 Existing Collision Analysis  


The WSDOT will provide all the collision data history for this project from 2002 through the most current 
available year.  This information will be provided in a clear format for ready insertion into the document.  


The WSDOT shall review and summarize the data in accordance with WSDOT procedures.  
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Deliverables:  


• Summary of collision analysis data 


3.6 Existing Environmental Review  


The WSDOT shall conduct a preliminary, planning-level inventory of selected environmental 
characteristics using existing data as described above.  No new detailed field surveys are included in this 
review.  


Information from the SR 518 RDP and existing comprehensive plans and agency’s data bases shall be 
used for this analysis.  It is not intended that formal communications with environmental agencies will be 
part of this work element. 


Deliverables:  


• Summary of existing environmental constraints 


3.7 Draft and Final Existing Conditions Memorandum 


The WSDOT shall develop an Existing Conditions Memorandum based on the information gathered 
under Elements 3.1 through 3.6, including the various summaries prepared under these elements, and 
including the summaries as appendices. The WSDOT will present the Draft Existing Conditions 
Memorandum to the study partners for review and comment.  The WSDOT will consolidate comments 
received and resolve any conflicting comments or issues.  The WSDOT shall finalize the Existing 
Conditions Memorandum based on the comments and provide the final document to the study partners. 


Deliverables: 


• Draft Existing Conditions Memorandum 


• Final Existing Conditions Memorandum 


Work Element 4.0: Future Conditions Analysis  


The WSDOT shall identify and address future (2030) mobility and safety improvement options under this 
Element.  The full diamond interchange option shall be identified and evaluated to see how well it may 
satisfy the future year traffic flow and safety needs and whether it can be justified with sound access 
management practice.  


4.1 Travel Demand Forecasting 


During the inventory process, the WSDOT shall collect base year and future year travel demand forecasts 
from the following sources: the City of Burien, the City of SeaTac, and the Port of Seattle. The WSDOT 
shall adjust the volumes along the corridor to a common forecast year, if necessary using a straight line 
approach.  For areas outside the model limits, growth rates shall be determined from the model data and 
applied to existing volumes along the corridor. 


For any additional options, the WSDOT will re-run its models to determine new volumes and will re-adjust 
the data using the same process. 


As necessary, the WSDOT shall post-process the model results to develop the future turning movements 
based upon a spreadsheet method. 


A table and/or map of forecast volumes along SR 518 as well as volumes along key non-WSDOT 
roadways included in the evaluation shall be prepared.  


Deliverables:  


• Table and/or map showing travel demand forecasts.  
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4.2 Baseline Option - Segment and Intersection Level of Service Analysis (LOS) / Deficiency 
Analysis 


A Baseline Option shall be developed that includes only funded improvements along the corridor and 
future year land use data. Traffic forecasts developed in Work Element 4.1 shall be used for this analysis.  


The WSDOT shall analyze future weekday traffic operations in the area for the Baseline Option based on 
the most recent Highway Capacity Manual (HCM) methodologies and published procedures.  This 
includes a measure of intersection delay, volume to capacity ratio, and intersection and highway LOS. 


Based on the weekday traffic operation analysis results which show deficiencies for the Baseline Option 
and discussions with the local jurisdictions, the WSDOT shall develop a list of future year deficiencies.  A 
map and table of these deficiencies shall be combined with the existing year deficiencies. 


The WSDOT shall prepare a draft Future Traffic Conditions Memorandum that documents the forecasting 
approach and results, the level of service analyses and results, and the future year deficiencies. The 
WSDOT shall submit the draft memorandum to the study partners for review and comments, and develop 
the final memorandum.   


Deliverables:  


• Future Baseline weekday traffic operations analysis results.  


• Draft Future Traffic Conditions Memorandum. 


• Final Future Traffic Conditions Memorandum. 


4.3: Deficiencies and Improvement Options 


This element includes preliminary graphic representations of proposed improvements. Individual drawings 
shall be done at a conceptual planning level suitable for this RDP amendment.  


Deliverables:  


• Graphic presentations of proposed improvement(s). 


4.4. Evaluation Criteria 


The WSDOT shall prepare a draft evaluation methodology memorandum, listing criteria and measures to 
be used in evaluating the proposed full diamond interchange improvement.  This methodology shall be 
reviewed with the study partners.  After review, the WSDOT shall finalize the memorandum. 


Deliverables:   


• Draft and final evaluation methodology memorandum. 


4.5 Options Development and Evaluation  


Based on the results of the previous work elements, the study partners and the WSDOT will identify and 
evaluate improvement options using criteria developed in Work Element 4.4. The WSDOT shall complete 
an operational analysis on the chosen improvement using the same procedures used to analyze the 
existing and baseline conditions.  The WSDOT shall conduct a planning level environmental review of up 
to three improvement options within the study area as developed through the study process prior to 
completing planning level cost estimates. 


Deliverables:   


• Operational analysis results. 


• Environmental review results. 


4.6 Cost Estimates 


The WSDOT shall develop planning-level cost estimates for the full diamond interchange option. The 
estimates for this improvement option shall reflect expected quantities and potential mitigation costs.  
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Deliverables:   


• Planning-level cost estimates. 


4.7 Draft Technical Report 1 


The WSDOT shall prepare a draft of Technical Report 1: Existing Conditions, Deficiencies, Evaluation 
Criteria, and Improvement Options Analysis for the study partners review.  The WSDOT shall make final 
changes to the report based on the comments received and provide the study partners with a PDF file of 
the Final Technical Report 1 for reproduction and distribution. 


Deliverables:    


• Draft and Final Technical Report 1:  Existing Conditions, Deficiencies, and Improvement Options 
Report. 


Work Element 5.0:  Local Agency Involvement 


5.1 Study Partners Meetings 


The WSDOT shall conduct up to six (6) study partners meetings during the course of the Study.  Meetings 
will be either in person or conference calls. The WSDOT shall coordinate with local partner agencies to 
establish date, time, and location for each meeting or conference call.  The following meetings or 
conference calls are anticipated: 


• Meeting/Conference Call 1: Establish goals, review past work, discuss what has changed since 
completion of the SR 518 RDP, review proposed improvement option. 


• Meeting/Conference Call 2: Review and approve traffic data for modeling efforts as outlined in 
Work Elements 3.0 and 4.0 


• Meeting/Conference Call 3: Review and approve inputs to traffic modeling analysis 


• Meeting/Conference Call 4: Review and approve Improvement Evaluation Criteria as established 
in Work Element 6.0 


• Meeting/Conference Call 5: Review and approve draft cost estimates 


• Meeting/Conference Call 6: Review and approve Technical Report 1 


The WSDOT shall schedule and notify the study partners of the meetings or conference calls. The study 
partners shall assist the WSDOT in arranging for meeting space free of charge at local agency facilities.  
If no free facilities are available, the study partners will cover the cost of the local facilities needed. The 
WSDOT shall arrange for the availability of a conference line.  The WSDOT shall take notes at the 
meetings or conference calls, as well as prepare meeting summaries. 


The WSDOT will be responsible for providing materials for the meetings. 


Deliverables:   


• Schedule, arrange for facilities, and notify all study partners of the meetings or conference calls.   


• Attend, prepare agendas, take notes, and prepare summaries of the meetings or conference 
calls. 


5.2 Study Partners Contact List 


The WSDOT shall create and manage the Study Partners Contact List and ensure that the list is up-to-
date.  The list will include a master e-mail distribution list for the study partners. The WSDOT will provide 
the initial contact list.  


Deliverables:   


• Develop, manage, and update the study partners Contact List. 
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5.3 Local Agency Presentations 


The WSDOT, after coordination and in conjunction with the study partners, shall make up to nine (9) 
presentations to local agencies and state legislators as discussed below: 


Local Agency Presentation 1: One briefing each to the elected city councils for the City of Burien, the City 
of SeaTac and to the elected port commissioners for the Port of Seattle. These briefings shall focus on 
reporting the results of the analysis for the full diamond interchange. The briefings shall not occur until 
after the study partners have approved the results of the analysis.   


State Legislative Presentation 2:  A second series of presentations shall be made to pertinent elected 
officials and State Legislature. The Study partners shall assist WSDOT in identifying the pertinent state 
representative and/or senator. It is anticipated that at minimum the WSDOT Project Manager and study 
partner representative will attend these meetings. 


Deliverables:   


• Dates, locations, and times of agency meetings.  


• Meeting notes and summary of comments 


Work Element 6 Documentation 


This work element consists of developing the draft and final amendment for the SR 518 RDP, as it 
pertains to the SR 518/Des Moines Memorial Drive interchange analysis. This report shall be written in 
reader-friendly format.   


6.1 Draft Study Report 


The WSDOT shall prepare a Study Report, summarizing the project background, corridor issues and 
deficiencies, proposed and recommended improvement. 


The WSDOT shall create in electronic format a maximum of two (2) iterations of the Draft Study. These 
two iterations are anticipated to be as follows: 


• Submit the First Draft Study to the study’s partners (the Cities of Burien, SeaTac and the Port of 
Seattle) for review and comment and respond to comments provided by the study’s partners. 


• Present the Second Draft Study to the local agencies for use in Local Agency Presentations as 
outlined under task 5.3. 


Deliverable: 


• Provide three draft versions of the study to the WSDOT (one hardcopy, one electronic copy of 
each version) 


Task 6.2 Final Draft Report and Final Report  


Upon completion of the local agency presentations, the WSDOT shall complete a page-by-page review of 
the draft Study, noting significant comments and changes resulting from the meetings conducted in 
Element 5.3.  The WSDOT shall modify the report in accordance with the discussions with the study 
partners. 


The WSDOT shall provide a Draft Final report to the study partners for their final internal review and 
comment.  The WSDOT shall review the final comments, make the necessary modifications, and prepare 
the Final report.   


The WSDOT shall prepare an electronic copy of the Final Report for the study partners with one original 
reproducible copy for distribution purposes.  


Deliverables:  


• One final review draft, in Reader Friendly format, of the Final report; and 


• One final study report in paper form and 50 CD copies. 


Comment [TH2]: I have in my notes that Mike 
Martin did not feel it was necessary to brief the 
Burien Council in public session (not sure if he was 
suggesting other agency Councils also not be briefed 
in public session) - he suggested breifing them in 
study sessions and posting information on the 
website (No Public Meetings) - I suggest circling 
back with Mike to confirm. 
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 Task Month 


  1 2 3 4 5 6 7 8 9 10 


1 Project Management on-going task 
2 Interlocal Agreements                     
3 Existing Conditions                   
4 Future Conditions Analysis               
5 Local Agency Involvement on-going task 
6 Improvement Evaluation                   
7 Documentation               includes review 


 
 
 





